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Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
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DR, HM, 
PR

Leesburg Pike from Reston Avenue to 

Lewinsville Road

VDOT0007 Design 30.000 30.000 Jul-99 TBD

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Widen to 6 lanes (PE Only)

Funded for design only in the approved VDOT Six-Year Improvement Plan for FY2012-2017; Conceptual design phase to begin in early 
2012

DR, HM Leesburg Pike from Rolling Holly Drive 

to Reston Avenue

VDOT0007 Design 36.637 36.742 Jul-99 Feb-12

Mar-12 Mar-13

Apr-12 Jun-13

Dec-12 Jun-15

D

R

U

C

Widen to 6 lanes

CΔ

Δ

Δ

Δ

Turn lane alternative being incorporated into design; Environmental document approval pending; ROW phase to begin upon Environmental 
Document approval; Interaction with citizens ongoing regarding stormwater management

HM Fox Mill Road/Monroe Street COUNTY0665 Design 0.850 0.850 Nov-10 Feb-13

Apr-12 Dec-12

TBD TBD

Apr-13 Dec-13

D

R

U

C

Install right turn lane on WB Fox Mill 
Road and add pedestrian improvements

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Intermediate plan comments being addressed

HM Beulah Road Bridge VDOT0675 Bid Ad 5.000 5.000 Feb-11 Dec-11

N/A N/A

TBD TBD

Jan-12 May-13

D

R

U

C

Widen, rehabilitate, and raise vertical 
clearance of Beulah Road Bridge over 
Dulles Toll Road (Route 267)

J

Design is complete; Bid ad anticipated in January 2012

DR, HM Trap Road Pedestrian & Bicycle Bridge VDOT/FH
WA

0676 Construction 3.500 3.500 Aug-09

N/A N/A

N/A N/A

Nov-11 Jul-12

D

R

U

C

Construct a pedestrain and bicycle 
bridge over Dulles Toll Road and 
connecting shared use paths to Beulah 
Road

J

C

Construction is 10% complete
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PR, HM Spring Hill Road from Route 7 to 

International Drive

COUNTY0684 Complete 10.900 10.900 Jul-02 Sept-03

Dec-03 Oct-05

Mar-06 Oct-07

Dec-08 Sep-10

D

R

U

C

Widen to 4 lanes

J

J

J

J

Construction substantially completed September 2010; Median construction authorized November 2011

HM Colts Neck Road from South Lakes Drive 

to Hunters Woods Shopping Center

COUNTY4701 Complete 0.366 0.366 Jul-05 Jun-11

Mar-06 Sep-06

Jun-11 Sep-11

Aug-11 Nov-11

D

R

U

C

Construct sidewalk on west side of Colts 
Neck Road

J

J

J

J

Construction is complete

PR, HM Tysons Priority Access Improvement 

Projects: Sites 1-7 & 9

VDOTXXXX Bid Ad 0.575 1.300 Mar-04 Dec-08

Dec-08 Jul-11

TBD TBD

Nov-11 May-12

D

R

U

C

Construct missing links in the pedestrian 
circulation systems at four of eight 
locations in Tysons Corner

J

J

DΔ

Project consisted of eight locations for pedestrian improvements but only four to be constructed; Bid Ad approval was delayed and will be 
rescheduled

DR, PR, 
HM

Dulles Rail (Phase 1) MWAAXXXX Construction 2740.000 2740.000 Apr-05 Jun-10

Jan-08 Nov-08

Feb-08 Jan-10

Jan-09 Jul-13

D

R

U

C

Improvements from West Falls Church 
Station to Wiehle Avenue

J

J

J

C

Overall construction is 59% complete; Utility relocation work is substantially complete as of December 2011; For further information, 
http://www.dullesmetro.com

HM Wiehle Avenue Park & Ride Garage MWAAXXXX Design 87.000 87.000 Mar-10 Nov-11

Dec-10 Jun-12

Apr-11 Sep-13

D

R

U

C

Construct 2300 space parking garage 
with 10 bus bays and 42 Kiss and Ride 
spaces at the (future) Wiehle Avenue 
Metrorail Station

C

C

C

Part of the Dulles Rail Project; To be completed as part of a public-private joint development project;  Temporary parking lot approved by 
BOS in December 2010 and opened in April 2011; Wiehle Garage ground breaking held on April 5, 2011
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DR, HM Leesburg Pike/Baron Cameron 

Avenue/Springvale Road

COUNTY0007 Design 0.200 0.200 Jan-09 Aug-12

Nov-09 Aug-10

N/A N/A

Oct-12 Dec-12

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

D

J

Δ

Δ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; VDOT signal project at this location requires re-scoping this 
project; Pre-Final design in progress; Signal design in progress

HM Reston Avenue Walkway COUNTY0602 Design 0.110 0.110 Dec-07 Jan-12

Jun-09 Mar-11

Sep-11 Dec-11

Feb-12 Jun-12

D

R

U

C

Install asphalt sidewalk along the west 
side of Reston Avenue from Southington 
Lane to Shaker Drive

D

J

C

Δ

Δ

Final design in progress; Draft construction package sent to CMD in December 2011

HM Fox Mill Road Walkway COUNTY0665 Construction 0.100 0.100 Aug-08 Jul-11

Jun-09 Mar-10

N/A N/A

Nov-11 Mar-12

D

R

U

C

Install asphalt sidewalk along the south 
side of Fox Mill Road from Fairfax 
County Parkway to Mill Heights Drive

J

J

DΔ

Final construction package sent to CMD November 2011; Notice to Proceed is being prepared

HM Vale Road/Flint Hill Road COUNTY0672 Complete 0.113 0.113 Jan-10 Jun-11

Jul-10 Dec-10

N/A N/A

Jul-11 Nov-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

J

JΔ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Construction is complete

HM Hunter Mill Road/Sunrise Valley Drive COUNTY0674 Project 

Initiation

0.150 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Survey is complete; FCDOT is finalizing scope of project; 
Task order to be requested when scope has been finalized
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HM Beulah Road Trail DPWES0675 Complete 0.165 0.165 Sep-09 Jun-10

N/A N/A

N/A N/A

Mar-11 Sep-11

D

R

U

C

Install 10-foot wide trail (Section D)

J

JΔ

Construction is complete

HM Beulah Road Walkway COUNTY0675 Design 1.000 1.000 Nov-08 Dec-12

Feb-12 Sep-12

Sep-12 Oct-12

Feb-13 Oct-13

D

R

U

C

Install asphalt sidewalk and crosswalks 
on alternate sides of Beulah Road from 
Abbotsford Drive to Coral Crest Lane and 
along Clarks Crossing Road

DΔ

Δ

Δ

Pre-final design in progress; Addressing concerns with affected property owners; Request for contract modification underway

HM Plaza America Proffer Agreement 

(PA02B)

COUNTY0675 Design 0.230 0.230 Nov-03 Mar-12

Oct-10 Mar-12

Mar-11 TBD

Apr-12 Jul-12

D

R

U

C

Proffer contribution for pedestrian 
enhancements: Sunset Hills Road from 
Reston Center to Town Center Parkway

D

D

C

Δ

Δ

Δ

Δ

Scope revised to an 8-foot asphalt trail as requested by Supervisor Hudgins and property owner (Vornado);  Revised alignment to avoid 
costly fiber-optic line relocation; Owner has agreed to donate easement, but has not yet signed; ROW completion is anticipated in 
February; Pre-final design in progress

HM Plaza America Proffer Agreement 

(PA060J)

COUNTY0675 On Hold 0.030 0.030 Feb-04 Oct-05

Oct-05 TBD

TBD TBD

TBD TBD

D

R

U

C

Proffer contribution for public 
transportation enhancements: EB Sunset 
Hills Road at Target

J

Developer may provide bus stop improvement

HM Sunset Hills Road Walkway COUNTY0675 ROW 0.240 0.240 Dec-07 Dec-11

Nov-10 Dec-11

Apr-11 TBD

Feb-12 Jul-12

D

R

U

C

Install concrete sidewalk along the north 
side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

C

C

C

Revised final design in progress; Land acquisition in progress; Met with Post Office in April 2011 to discuss project and coordinate 
acquisition of land rights; Utility coordination in progress
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HM Wiehle Avenue Walkway DPWES0828 Construction 0.480 0.480 Apr-11

Jan-02 Sep-08

TBD TBD

Oct-11 Apr-12

D

R

U

C

Install 6-foot asphalt walkway with 
retaining walls and drainage 
improvements on the west side from 
North Shore Drive to Baron Cameron 
Avenue

J

J

DΔ

Construction is 50% complete

HM Wiehle Avenue Walkway Phase II COUNTY0828 ROW 0.350 0.350 Apr-10 Jul-12

Nov-11 Jul-12

TBD TBD

Aug-12 Jan-13

D

R

U

C

Add sidewalk along east side from 
Chestnut Grove Square to North Shore 
Drive

C

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Final design in progress; Minor signal modification is required; 
Test holes ordered to identify possible utility conflicts

HM Bicycle Pavement Marking Plan - 

Soapstone Drive

COUNTY4720 Complete 0.016 0.020 Feb-11 Jun-11

N/A N/A

N/A N/A

Oct-11 Nov-11

D

R

U

C

Prepare pavement marking and signage 
plan to include on-road bicycle facilities 
on Soapstone Drive from the deadend to 
Sunrise Valley Drive, approximately 2.65 
miles

J

J

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Construction is complete

HM Soapstone Drive Walkway COUNTY4720 Design 1.500 1.500 Jul-08 Jun-12

Feb-12 Sep-12

Oct-11 TBD

Aug-13 May-14

D

R

U

C

Install walkway along east side from 
South Lakes Drive to Snakeden Stream 
Valley

C

Δ

Pre-final design complete; Utility coordination in progress; Design waivers submitted for VDOTapproval in December 2011

HM Soapstone Drive Walkway COUNTY4720 ROW 0.100 0.100 Jan-10 Mar-12

Mar-11 Jan-12

Feb-12 Jun-12

Jun-12 Oct-12

D

R

U

C

Add sidewalk along west side from 
Sunrise Valley Drive to Hunters Green 
Court

D

D

Δ

Δ

Δ

Δ

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Schedule revision due to utility relocation and HOA has not 
agreed to sign off on ROW
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HM Glade Drive Walkway COUNTY4721 Design 0.110 0.110 Dec-07 Dec-11

Oct-09 May-11

N/A N/A

Feb-12 Jul-12

D

R

U

C

Install concrete sidewalk along the north 
side of Glade Drive from Colts Neck 
Road to Shire Court

D

J

Δ

Δ

Construction package being prepared
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